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I. Project Information

Agency: NESCAUM

Project Title: Air Compliance & Enforcement Data Quality Improvement Project

Project Contact: Lisa Rector, Senior Policy Analyst
129 Portland Street
Boston, MA 02114
(617) 367- 8540 or (802) 899-5306
(617) 742-9162
[rector@nescaum.org

Funds received:

$250,000 on October 12, 2001

EPA Regional Project Officer: Arnold Leriche, EPA Region 1

Report Author: Lisa Rector, NESCAUM
I1. Status of Project Milestones

Task 1. Upgrade Universal Interfacefor Action Linking

Project Milestones Anticipated | Completion
Completion | Date/status
Date

Develop survey for states and EPA on action linking needs 3/31/02 Completed

Survey states on action linking and develop task list from Ul 5/15/02 Completed

survey

Hire contractor for Ul upgrades 6/30/02 Completed

Draft Ul developed 10/31/02 Underway

Draft Ul comment period 12/1/02

Revise upgraded Ul 1/15/03




Test upgraded Ul 3/31/03
Implement use of Ul 6/15/03
Provide training on Ul upgrade 6/15/03
Provide technical support for Ul upgrade 4/1/03-
12/31/03
Gather measurement Data for Ul upgrade 6/30/03-
3/31/04
Evauate Ul efforts 10/1/03-
9/30/04
Task 2. Develop Quality Assurance Plans
Project Milestones Anticipated | Completion
Completion | Date/status
Date
Identify QAP pilot states 3/1/02 Completed
Interview states re: data management issues 3/31/02 Completed
Develop generic state QAP 3/31/03 Underway
Develop prototype review system 3/31/03
Develop QAP protocols with EPA 9/30/02
Develop and implement state-specific QAPS systems 6/30/03
Gather measurement data on QAP effort 12/31/03
Evauate QAP efforts 7/1/03-

8/31/04




Task 3. Public Access

Project Milestones Anticipated | Completion
Completion | Date
Date

Survey states on CE data issues 5/15/02 Underway

Develop draft access/QC model 6/30/03

Develop QC data strategies 12/31/03

Develop enforcement data information pool 3/31/04

Develop public information strategies 3/31/04

Gather public access measurement data 9/1/04

Evaluate public access efforts 9/1/04

Task 4. Data Reconciliation

Project Milestones Anticipated | Completion
Completion | Date
Date

| dentify state needs for data reconciliation 6/30/02 Underway

Identify relevant data sources 9/30/02 Underway

Develop methods to compare data sources with state and federal 12/31/02

data systems

Develop reports to identify inconsistencies 6/30/03

Provide updated information for AFS data entry 6/30/03

Investigate methods to automate cross-reference process 12/31/03

Evaluate data reconciliation efforts 9/30/04

I11. Status of Project Completion

There has been adelay in beginning the public access portion of this project. Thisdelay has
been duein part to the delay in EPA’ srelease of ECHO. The NESCAUM project partners have
suggested that it will be difficult to determine what additional information they would provide to
the public without first receiving response to ECHO. NESCAUM will complete the initial
portion of the public access piece thisfall, regardless of the status of ECHO. Whilethisdelay is
a setback, NESCAUM does not anticipate that thiswill lead to any significant delaysin the

project.

V. Results

Attached to this report, NESCAUM has provided copies of the following items:

= Ul Upgrade Survey
» Report on Ul Survey Results
= Draft Screensfor Ul upgrade

V. Other
None to report at thistime.
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